



## Master Facilities Planning Timeline

### **July 2016**

Ohio Schools Facilities Commission (OSFC) conducts onsite analysis of CLSD buildings and conducts enrollment study for the District

### **November 2016**

OSFC provides report to Board of Education on District facilities and projected enrollment

### **January 2017**

District organizes Facilities Advisory Committee (FAC) to develop facilities master plan and Board of Education will hire architecture firm to validate OSFC analysis and conduct pre-bond planning and design work

### **January – May 2017**

Architectural firm will work with FAC on master planning concepts, gathering feedback from the staff and community, and achieving consensus on a recommendation

### **May – June 2017**

Presentation to Board of Education regarding recommendations for facilities master plan and possible bond issue

### **August 2017**

District may move forward with bond issue